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Since the July 2007 Quarterly Report, there have
been no additional pledges announced by inter-
national donors for Iraq reconstruction. There
have, however, been additional commitments
and disbursements.**

Based on data from the Development Assis-
tance Database (DAD), commitments increased
by $265.79 million since last quarter, and
disbursements are up $1.05 billion. International
donors currently are funding 242 active projects
in Iraq, with 23 projects in the pipeline.*

This quarter, the United Nations (UN) hosted
a meeting on September 22, 2007, between Iraq
and the international community to review
a new blueprint to rebuild Iraq. The ministe-
rial session, which was co-chaired by the UN
Secretary-General and the Iragi Prime Minister,
included participants from the international
community. They discussed strengthening the
UN presence in Iraq and considered the role
of the International Compact with Iraq, which
aims at stabilizing Iraq by improving the polit-
ical, economic, and security arenas throughout
the country.”!

Status of the International
Compact with Iraq

The International Compact with Iraq (the
Compact), a five-year recovery plan that provides
benchmarks and shared commitments for Iraq
and the international community, presents a

framework for the international community to
support the priorities depicted in Iraq’s National
Vision.*? On July 20, 2007, the first progress
report on the implementation of the Compact
was released at the UN.

The Compact’s Joint Monitoring Matrix
(JMM) sets out action items and schedules for
the GOI. The JMM lists the socio-economic
benchmarks that the GOI has committed to and
provides a mechanism for monitoring the imple-
mentation of the commitments made under the
Compact.** Although the Compact is meant to
shape the future of donor assistance, no specific
donor pledge amounts or debt relief incentives
are tied to meeting the benchmarks.

The JMM provides benchmarks/action items
for:

o Legislative Program

» National Reconciliation and Dialogue

o Public Resource Management

o Institutions and Improving Governance

o Economic Reform

o Human Development and Human Security
o Energy

o Agriculture®
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More than half of the activities under the o high levels of corruption and an immature
Compact’s JMM are reported to be on track.* accountability framework
For a breakdown of the open actions, see « divided positions on the presence of inter-
Table 2.39. For a sample listing of actions, national forces in Iraq
see Table 2.40. « inconsistent and unpredictable

development assistance
ACHIEVEMENTS AND CHALLENGES o loss of qualified and experienced
Although some progress has been made toward professionals®®
meeting the Compact’s benchmarks, serious
challenges still impede progress. The GOI identi-
fies these critical challenges:
 insurgent and terrorist activity

COMPACT: STATUS OF OPEN ACTIONS

STATUS NUMBER % OF TOTAL
In Progress, On Track 169 61%
In Progress, Delayed 28 10%
Due To Start, Delayed 26 9%
Not Yet Due To Start 26 9%
Not Yet Reported 28 10%
Total 277 100%

Source: GOI, “The International Compact with Iraq 2007 Mid-Year Progress Report,”
July 20, 2007, p. 9.

Notes:
1. Data not formally reviewed, audited, or verified.
2. Percentages are affected by rounding.

TABLE 2.39
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COMPACT: SAMPLE LISTING OF ACTIONS FROM |JMM

SECTION BENCHMARK/ACTION STATUS
Il;eglslatlve Program—Progress Legislative By end 2007: Agree on legislative timetable. Completed
rogram
Legislative Program—Progress Legislative By end_2007: Form a Constitutional Review Completed
Program Committee.
Form national head committee that contains
National Reconciliation and Dialogue representatives from the three authorities, the Completed
Program state minister of the national dialogue, and P
representatives from the parliamentary states.
The head national committee forms sub-
National Reconciliation and Dialogue committees in the governorates to take over In Progress. On Track
Program the tasks of the committee to expand the 9 '

reconciliation horizontally.

Form field committees to put horizontal cultural
and media conceptions, follow up on the process In Progress, On Track
of reconciliation, and evaluate stages.

National Reconciliation and Dialogue
Program

By 2007, develop a framework for the sharing of
the benefits of oil, integrated into the budget
process and consistent with the Constitution
(Priority Action). This framework must be:
transparent and equitable; financially sustainable
financing at all levels of government; mindful
of legacies of the past and differences in levels
of development; properly compensating the
producing regions and governorates; supported
by appropriate organization structures; and
consistent with appropriate accounting and
administrative systems.

Public Resource Management—Oil Revenues In Progress, On Track

During 2007, operationalize an enhanced
sector-wide and cross-cutting consultation and In Progress, On Track
coordination framework.

Public Resource Management—Public
Financial Management (PFM)

During 2007, undertake and complete a
Public Resource Management—Public functional review of the Ministry of Planning and
Financial Management (PFM) Development Cooperation as provided for in the
Public Financial Management Law (Priority Action)

In Progress, Delayed

Source: GOI, “The International Compact with Iraq 2007 Mid-Year Progress Report,” July 20, 2007, Annex 1, p. 1, Annex 2, p.
1, and Annex 3, pp. 1-5.

Notes:
1. Data not formally reviewed, audited, or verified.
2. Listing is a sample of actions and should not be construed as an all-inclusive list or key action list.

TABLE 2.40
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United Nations Support
The September 2007 UN meeting emphasized
the UN’s key role in advancing Iraq’s national
reconciliation. Participants discussed Security
Council Resolution 1770,%” which extended the
UN Assistance Mission for Iraq (UNAMI) for an
additional 12 montbhs.

The resolution expanded the mission’s man-
date to “advise, support, and assist ‘as circum-

>

stances permit” the GOI and Iraqi people on:

» making progress on the national reconcilia-
tion and dialogue program

o building methods for holding elections

o evaluating the Constitution and assisting in
the implementation of its provisions

o aiding with regional discussion on issues,
such as border security, energy, and refu-
gees

o assisting with preparation and monetary
funding of reintegration programs

o setting up the completion of a thorough
census®®

A modest increase in the number of UN staff
in Iraq is expected, but any increase in the UN
presence in Iraq will most likely be contingent
on the security situation.*”

On October 15, 2007, the UN Secretary-
General issued the first report under Security
Council Resolution 1770. According to the
report, since June 2007, UNAMT’s activities
included:

o participating in a Baghdad meeting on Sep-
tember 9, 2007, with Iraq’s neighbor states
to prepare for the ministerial-level meeting

o discussing the constitutional review process
with Iraqi political leaders
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o working with the Board for Independent
High Electoral Commission to develop a
capacity-building program, which will be
funded through the International Recon-
struction Fund Facility for Iraq (IRFFI)

 observing the selection of the directors of
the 19 Governorate Electorate Offices and
ultimately issuing a report on the selection
process, at the invitation of the GOI

« advising the Electoral Commission on
required steps to convert the Public Distri-
bution System database into a voter registry

o releasing a human rights report on October
11, 2007%%°

A ministerial meeting is scheduled for early
November in Istanbul to discuss the future of

UN involvement in Iraq.*

Update on World Bank/IMF
Projects and Initiatives

The World Bank and International Monetary
Fund (IMF) have provided assistance to Iraq

to help advance the reconstruction effort. The
World Bank has given Iraq aid to develop social
services through its International Development
Association (IDA), and the IMF has offered
support for economic advancements through a
Stand-By Arrangement (SBA).

During his visit to Iraq in August, the IG met
with the two World Bank personnel perma-
nently assigned to Iraq. Increasing the World
Bank contingent on the ground in Iraq would
greatly help to realize the potential policies still
pending on its agenda.
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WORLD BANK

IDA loans focus on basic social services—

The World Bank has approved four projects
through its IDA loans, totaling $399 million.**
The World Bank uses IDA to help the world’s
poorest countries. IDA lends money on conces-
sional terms through its loans; these credits have
no interest charge, and repayments are stretched
over 35-40 years, including a 10-year grace

education, electricity, transportation, and water
supply. Two of the projects—Third Emergency
Education Project and Emergency Road Rehabil-
itation Project—became effective on October 15,
2007. Since last quarter, there has also been prog-
ress toward implementing the remaining two
projects.** For details for each of the approved

period.*®* projects, see Table 2.41.
WoORLD BANK IDA LOANS TO IRAQ ($ miLLions)
IDA  APPROVAL IMPLEMENTING
NAME AMOUNT  DATE AGENCY DESCRIPTION STATUS
Finances the construction of
approximately 82 new primary
Third Emergency November Ministry of and secondary schools in 15 .
Education Project $100 2005 Education governorates. The project will Became effective on October 15, 2007.
directly benefit about 57,000
students.
s Will rehabilitate and reconstruct
Ministry of . ¥
. highways and village access roads,
Emergency Road Construction and replace approximately three .
ST . $135 June 2006 and the KRG . - A Became effective on October 15, 2007.
Rehabilitation Project K floating bridges with permanent
Directorate for K
N structures in central and southern
Roads and Bridges Iraq
. - Not yet effective. A financing
:/T;:t:t IPrlaaqns o::\/riadlgnElegltencilrti}c/it agreement has been ratified, and the
Dokan and in the Kurdi;‘tpan re io% and to Y legal opinion is expected. The primary
. L. . gron . contract (evaluation of rehabilitation
Darbandihkan $40 December KRG Ministry of the interconnected national grid. requirements) was ready in May 2007
Emergency 2006 Electricity The project will directly impact buqt could not be si nedybecaus):e credit
Hydropower Project approximately 490,000 households was not yet effectige Since retroactive
and provide benefits for industrial financing is allowed '$.17 million has
consumers. been paid and the assessment has begun.
In September 2007, a contract was
Aims to restore the base-load grantgq for evaluating bids for the
.. L . . rehabilitation works; work has already
Emergency Electricity $124 March Ministry of generation capacity of the Hartha beaun under this contract. The
Reconstruction Project 2007 Electricity Power Station and build capacity in rer?abilitation contract is p.rojected to be
the Ministry of Electricity. ready by the end of October. A financing
agreement has not yet been ratified.
Total $399

Source: IRFFI, World Bank Operations in Iraq Data Sheet, September 30, 2007.

Note: Data not formally reviewed, audited, or verified.

TABLE 2.41
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INTERNATIONAL MONETARY FUND
(IMF)

The IMF works to promote global monetary
cooperation, obtain financial stability, support
international trade, advance high employ-

ment and sustainable economic growth, and
lessen poverty. In 2005, the IMF entered into

a Stand-By Arrangement (SBA) with Iraq to
help advance the country’s macroeconomic and
financial sector reforms. This has been the most
effective international agreement involving Iraq
from an economic perspective in that the SBA
benchmarks have already fostered meaningful
economic change in Iraq.

IMF Stand-By Arrangement

On December 23, 2005, Iraq signed an SBA with

the IMF, providing for loans of up to $727.4 mil-

lion.**> An SBA is a credit agreement that allows

a country to borrow up to a specified amount to

deal with short-term balance of payment prob-

lems. Under an SBA, the IMF reviews the eco-

nomic indices to determine whether the country

has made progress toward structural reforms.*®
To date, the IMF has performed five reviews

of the SBA with Iraq. The most recent review,

concluded in August 2007, reported progress

in:367

 continuing the phased adjustment of official
fuel prices, including raising the domestic
fuel prices on July 1, 2007

o reducing fuel shortages by issuing about 20
licenses to private importers

o beginning to develop a strategy for medi-
um-term tax reforms, with technical assis-
tance from international partners
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» improving public financial management

» managing the exchange rate to decrease
inflation

o expanding coverage of the new payment
system

 implementing the memorandum of under-
standing for the bank restructuring pro-
gram

o raising the policy interest rate by the
Central Bank of Iraq (CBI)*®

According to the fifth progress report, the
political and security situation and volatile oil
prices pose significant risks for Iraq’s economic
prospects. Iraq’s key challenges are to increase
economic growth and further reduce inflation.
To meet these challenges, it is necessary to:

« increase investment, especially in the oil
sector

 continue macroeconomic policies to bring
inflation down

o move ahead with priority structural
reforms®®

The IMF Executive Board recently noted that
Iraq has kept its economic program on track
despite the troubling political situation and
tough security environment. However, the devel-
opment of oil production is lagging and overall
inflation remains high. The IMF believes that the
economic future of Iraq “hinge([s] critically” on
enhancements in the security environment.*”
The IMF Executive Board approved an extension
of the SBA through December 28, 2007.*"*

Negotiations for the SBA successor arrange-
ment are expected to begin during the fall. The



aim of the successor arrangement is to achieve
macroeconomic stability, continue the economic
reform program, and complete the third and
final stage of the 2004 Paris Club debt reduction
agreement.*”

UPDATE ON BANK RESTRUCTURING

PROGRAM

A Memorandum of Understanding (MOU)

between the Minister of Finance and the CBI

directs the operations of the two largest state-

owned banks, Rafadain and Rasheed. The

MOU's restructuring initiatives are based on

directives by the World Bank and the IMF.
Support from the U.S. Department of Trea-

sury in this area includes:

o re-stating the 2006 balance sheet for Rafa-
dain and Rasheed

o providing assistance to identify and clarify
foreign debt, inherited losses, and reserves

o assisting in the selection of an external
audit firm; for both Rafadain and Rasheed

o aiding in the valuation of assets, liabilities,
and credits

o completing policy and procedures, job
descriptions, and organizational design
table to assist the banks

« advising on additional areas as requested,
such as: accounting disciplines, banking
operations, information technology, legal
issues, government treasury, credit, and

training requirements®”?

During December 2007, a conference will
be held to discuss the financial and opera-
tional requirements remaining to complete the
bank restructuring. Representatives of Iraq’s

INTERNATIONAL SUPPORT FOR IRAQ RECONSTRUCTION

state-owned banks, the CBI, the IMF, and the
World Bank will be attending the conference in

Jordan.’”*

Grants and Loans from
International Donors

The Ministry of Planning and UN Develop-
ment Programme (UNDP) developed the

DAD to record donor assistance, analyze donor
activities, and monitor the implementation of
donor-funded projects. The donors are the main
source for data recorded in the DAD. Donors
provide information to the Ministry of Planning
to populate the DAD, but there is no standard
timeframe for donors to provide updates.’”

Of the $18.38 billion pledged, $696.5 million
comes from the framework of the Compact.
There have been no additional pledges made
under the Compact since last quarter. Together,
the top ten international donors represent
more than 90% of the total international funds
pledged, but these same donors represent only
61% of the total international funds disbursed.
Five of these top ten donors have not yet dis-
bursed any of their pledged funding. For details
of pledges and disbursements made by the top
ten donors, see Figure 2.37.

For the breakdown of donor assistance by
country and organization, of donor assistance,
see Table 2.42.

At the end of 2004, the GOI owed an esti-
mated $120 billion to the international commu-
nity and private creditors. Iraq’s creditors have
written off $31 billion through debt agreements
with Iraq, which brought the GOI’s external
debt down to $89 billion as of December
2006.7¢ Since January 2007, four countries
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have promised an additional $21 billion in
debt relief.”” There has been no additional debt
relief announced since last quarter. The GOl is
working with lender countries to establish time-
lines to achieve the full range of debt forgiveness
promised thus far through the Compact.*”®
During October 2007, the National Bureau of
Economic Research issued a report on the finan-
cial impact of the military surge in Iraq. The

Figure 2.37

INTERNATIONAL DONORS - PLEDGES AND DISBURSEMENTS
$ Billions, Total Pledges $18.38 Billion

report examined the price of Iraqi state bonds

in the world financial markets. These bonds are
being serviced by the GOI. The report found that
after the surge, the Iragi bond yield increased by
115 to 170 basis points; this corresponds to an
increase of approximately 40% in the expected
annual probability of default for Iraqi bonds
traded on the world’s financial markets.’””

Source: See sources for “Donor Grants and Loans to Irag” table on next page.

\

=
v

Pledges - Percentage by Donor

B Japan $5.00 27%
[ world Bank $3.00  16%
International Monetary Fund $2.55 14%
Other Donors $1.83 10%
. United Kingdom $1.54 9%
M van $1.02 6%
Saudi Arabia $1.00 5%
European Commission $0.97 5%
B cuwait $0.51 3%
. Islamic Development Bank $0.50 3%
. South Korea $0.46 2%

Notes:

1. Numbers are affected by rounding.

2. Excludes U.S. funding.

3. Disbursements based on DAD reporting.
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DONOR GRANTS AND LOANS TO IRAQ (u.s. poLLars)

CHANGE FROM

CHANGE FROM

JuLy 2007 JuLy 2007
DoNoOR PLEDGED? COMMITTED®  QUARTERLY REPORT DISBURSED® QUARTERLY REPORT
Australia $104,168,111 $40,253,296 - * -
Austria 5,700,000 * - * -
Belgium 11,815,789 3,803,351 - $2,473,396 -
Bulgaria 1,300,000 * - * -
Canada 286,085,242 178,238,910 - 106,082,427 -
China 38,000,000 * - * -
Croatia 333,000 * - * -
Cyprus 120,000 * - * -
Czech Republic 14,700,000 * - * -
Denmark 103,082,297 18,042,189 - 3,135,259 -
Estonia 80,000 * - * -
Finland 8,834,500 8,835,000 $500 * -
France 32,288 32,288 - * -
Germany 12,820,513 807,660 - 586,276 -
Greece 5,414,458 3,614,458 - * -
Hungary 1,667,005 * - * -
Iceland 3,200,000 2,700,000 - * -
India 11,000,000 10,000,000 2,500,000 * -
Iran 1,020,000,000 * - * -
Ireland 3,534,300 1,234,568 - * -
Italy 435,000,000¢ 35,732,540 - 5,266,564 -
Japan 5,000,000,000 1,527,551,666 (2,092,000) 1,022,339,900 ($2,092,000)
Jordan 1,500,000 75,000 - * -
Kuwait 516,200,000 10,000,000 - * -
Lithuania 30,000 * - * -
Luxembourg 2,563,298 2,323,298 - * -
Malta 270,000 * - * -
Netherlands 21,929,596 15,929,596 - 2,482,916 -
New Zealand 7,178,378 3,378,378 - * -
Norway 24,018,692 23,186,046 - 8,465,164 151,253
Oman 3,000,000 * - * -
Pakistan 2,500,000 * - * -
Portugal 600,000 * - * -
Qatar 100,000,000 5,000,000 - * -
Russia 8,000,000 * - * -
Saudi Arabia 1,000,000,000 * - * -
Singapore 1,700,000 * - * -
Slovenia 420,000 * - * -
South Korea 460,000,000 234,745,929 66,411,302 149,333,041 17,315,584
Spain 270,000,000 188,406,287 - 62,251,729 -
Sri Lanka 75,500 * - * -
Sweden 58,424,464 67,877,122 20,426,144 21,093,557 15,273,864
Switzerland 11,000,000 * - * -
Taiwan 4,300,000 * - * -
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DONOR GRANTS AND LOANS TO IRAQ (u.s. poLLars)

CHANGE FROM

CHANGE FROM

JuLy 2007 JuLy 2007
DoNOR PLEDGED? COMMITTED® QUARTERLY REPORT DISBURSED® QUARTERLY REPORT
Turkey 50,000,000 1,300,000 - 98,442 -
United Arab Emirates 215,000,000 * - * -
United Kingdom 1,537,037,037 579,114,825 129,051,640 259,893,401 177,850,573
Vietnam 700,000 * *
Subtotal 11,363,334,468 2,962,182,407 216,297,586  1,643,502,072 208,499,274
European Commission 969,975,000¢ 693,953,460 24,273,460 1,786,621 -
Subtotal 969,975,000 693,953,460 24,273,460 1,786,621 -
International Financial
Institutions
IMF (low range) 2,550,000,000 727,400,000¢ 13,400,000f * -
World Bank (low range) 3,000,000,000 164,000,000 (240,000) 90,777,000 90,700,986
Islamic Development Bank 500,000,000 * - * -
UNDP * 12,061,320 12,061,320 754,674,001 754,674,001
Subtotal 6,050,000,000 903,461,320 25,221,320 845,451,001 845,374,987
Total International Donor  $18,383,309,468° $4,559,597,187 $265,792,366 $2,490,739,694 $1,053,874,261

Assistance

*No data available.

2 SIGIR analyzed data to compile pledge figures from these sources: Iragi Ministry of Planning Development Assistance, September 24,
2007, www.mop-iraq.org/dad; GOI, “The International Compact with Iraq 2007 Mid-Year Progress Report,” July 20, 2007; CRS, “Post-
War Iraq: Foreign Contributions to Training, Peacekeeping, and Reconstruction,” June 18, 2007; GAO, “Stabilizing and Rebuilding
Iraq: Coalition Support and International Donor Commitments,” May 9, 2007.

b Source: GOI, Ministry of Planning Development Assistance Database, September 24, 2007, www.mop-iraq.org/dad.

¢ Change from last quarter is due to correction in data used by SIGIR for pledges; this does not reflect an additional pledge made since
last quarter.

4 Change is due to exchange rate fluctuation from last quarter. European Commission (EC) pledged Euro 718.5 million, this equates to
$969,975,000 using an exchange rate of Euro 1.0=$1.35. This does not reflect an additional pledge made since last quarter.

¢ This loan is from the Stand-By Arrangement. Amount is for SDR 475.4. Source for U.S. equivalent: IMF, “IMF Executive Board
Completes Fifth Review and Review of Financing Assurances under Irag’s Stand-By Arrangement, and Approves Three-Month
Extension of the Arrangement to December 2007, Press Release No. 07/175,” August 2, 2007.

f Change is due to exchange rate fluctuations. Actual SBA loan is SDR 475.4 million.

9 This figure does not include the $10 million Madrid pledge and the $10.7 billion Compact pledge from the United States.

Notes:

1. Data not formally reviewed, audited, or verified.
2. Committed and disbursed are the international terms used; this terminology is comparable to the SIGIR terms obligated and

expended.
TABLE 2.42
INTERNATIONAL RECONSTRUCTION IRFFI commitments (96%) have been deposited.
FUND FACILITY FOR IRAQ Of the total IRFFI funds, approximately $1.09

The International Reconstruction Fund Facility billion has been contracted, and $769 million

for Iraq (IRFFI) administers a segment of has been disbursed.*®! This is an increase of $27

international donor assistance and is co-chaired
by the GOI and Italy. Twenty-five donors have
committed $1.75 billion to the two IRFFI
funds—the World Bank Iraq Trust Fund (World
Bank ITF) and the UN Development Group
Iraq Trust Fund (UNDG ITF).*® Virtually all
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million (about 3%) in disbursed funds above the
previous quarter; the contracted amount has
remained constant since the previous quarter.

World Bank Iraq Trust Fund
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During 2004, donors authorized the World
Bank to administer the World Bank ITF, and the
account began receiving funds. As of September

30, 2007, 17 donors had committed approxi-
mately $462.4 million to the World Bank ITF; of
the total commitments, $459.6 million has been
deposited. Of the total deposits, $319 million
has been contracted, and $109 million has been
disbursed. Figure 2.38 shows the status of World
Bank ITF funds through September 30, 2007.

The World Bank ITF currently finances 16

projects, valued at $436.7 million, which report

this progress:

As part of the World Bank ITF, only one
project was approved during 2007—elec-
tricity reconstruction, for $6.0 million.
Two projects have been completed and
closed. The Emergency Textbook Provision
Project, at $40.6 million, was implemented
by the GOI; the Capacity Building I Project,
at $3.0 million, was implemented by the
World Bank.

The GOI directly implements 12 of the
remaining 14 active projects, valued at
$384.6 million. The World Bank imple-
ments the remaining two active projects
($8.5 million) in capacity building and
technical assistance.

The four largest projects represent nearly 74%

of the total project cost for active projects. For a
snapshot of these projects, see Table 2.43.%

UN Development Group Iraq Trust Fund

The UNDP administers the UNDG ITF. Twenty-

five donors have committed nearly $1.29 billion

to the ITF—an additional $.11 billion above

the previous quarter.”® Of the total commit-

ments, nearly $1.23 billion has been deposited,

as of July 31, 2007 (the most current informa-

tion available). Currently, 16 UN agencies are

implementing 160 projects with more than $1.06
billion in funding. Details of the UNDG ITF
funding include:

o The European Commission is the largest
single donor, with a deposit of nearly $529
million, followed by Japan, with nearly $361
million. These two donors represent nearly
73% of the $1.23 billion in total deposits.

o UNDP is the agency with the most

Figure 2.38

WORLD BANK IRAQ TRUST FUND - STATUS OF FUNDS
$ Billions, Total Committed $.462
Source: IRFFI, World Bank Operations in Iraq Data Sheet (9/30/2007)

j——— ToTAL DEPOSITED $.459 ————

ToTAL CONTRACTED
—

$.319

TOTAL DISBURSED
$.109

Notes:

1. Numbers are affected by rounding.

2. Commitment is a legally binding contribution to the fund; deposit is
actual cash received by the fund; contracted is amount under contract for
a project; disbursed is amount paid to a vendor or entity.
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approved funding ($296.9 million), fol-
lowed by the UN Office for Project Services
($177.2 million) and UNICEF ($149.8 mil-
lion).

o $771 million (73%) of approved funding
has been contracted.

»  $660 million (62%) of approved funding
has been disbursed.

o 25 projects have been operationally com-
pleted.’®*

For the status of UNDG ITF funds through
July 31, 2007, see Figure 2.39.
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Figure 2.39

UN DEVELOPMENT GROUP IRAQ TRUST FUND
STATUS OF FUNDS

$ Billions, Total Committed $1.29

Source: IRFFI, www.irffi.org (7/31/2007)

j——— TortAL DEPOSITED $1.23 ————

ToTAL CONTRACTED

$.77
ToTAL DISBURSED
$.66

Notes:

1. Numbers are affected by rounding.

2.Total deposited, contracted, and disbursed as of 7/31/2007;
committed as of 9/30/2007.

3. Commitment is a legally binding contribution to the fund; deposit is
actual cash received by the fund; contracted is amount under contract
for a project; disbursed is amount paid to a vendor or entity.
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WORLD BANK IRAQ TRUST FUND: SNAPSHOT OF FOUR LARGEST PROJECTS (5 miLLions)

APPROVAL/
PROJECT EFFECTIVE  IMPLEMENTING
NAME AMOUNT CONTRACTED DISBURSED  DATE AGENCY DESCRIPTION STATUS
Contract bids have begun
. to come in higher than
Finances water supply and . . .
sanitation rehabilitation antlc(;pated,.th(e‘re;ore, it
in nine cities and urban was determined that some
reconstruction in the project components will
poorest areas of three cities. lc):rgrzzzictis. Ivr:ﬁ g;opped
W - The project benefits more P . .
ater S_upply, Ministry o_f_ than two million people selected d_urm_g the project
Sanitation, $110.0 $71.0 $17.5 December  Municipalities Additionally, the ro'ect. restructuring in November
and Urban : : 2004 and Public P Y b ”.ld! 2007.
Reconstruction Works offers capacity-building
support through training Civil works contracts
and technical assistance. are in develooment
This project will generate for rehabilitaE:ion and
employment—estimated at .
a minimum of 3,000 jobs. improvements to water
' supply. Remaining
segments of the project will
start by December 2007.
Mayoralty of Baghdad
Assists in restoring basic contracted consultants
. to develop tender
water supply and sanitation d d desi
services in Baghdad ocuments and designs
. for the construction
Baghdad Water L through reconstruction and
December  Municipality of O o phase. Contracts have
Supply and $65.0 $8.4 $7.5 rehabilitation of existing .
Sanitati 2004 Baghdad Lo been signed for goods
anitation priority networks and and works. The mavoralt
treatments facilities, as also has re.cruited ayteamy
well as providing capacity devel d
building support. to develop and execute a
city development plan for
Baghdad.
Aims to improve learning
conditions in primar . I
and secondar)':/)schoglls Major rehabilitation
through the construction :‘;; behen ?on};plgtedr:‘or
of 56 new schools and b S?. 03 51.6 ngoect das
School October Ministry of major rehabilitation of 133 sc‘werf‘;;erIJ,[ﬁ(?ddi'cizzmallStu ents
Reconstruction and $60.0 $36.9 $14.1 y schools. Project will benefit C Y
o 2004 Education b construction for 30 new
Rehabilitation more than 100,000 families schools has begun. and
with children attending h 26 % ’I in th
unsafe or overcrowded t 1€re are 26 scnools In t N
schools and will generate plpgllne for rehabilitation
thousands of jobs for Iraq during early 2008.
construction firms.
Contract signed during
Addresses selected
priorities in institutional f:;;f:gg:%?:;?éﬁgfd
Ministry of capacity building and telecommunications
Private Sector November Planning and essential communications network. Contracts have
$55.0 $39.0 $4.4 Development infrastructure through : :
Development 2004 . : . been awarded for public
Cooperation the installation of a institution component
and ITPC high-capacity national Lo P !
telecommunications competitive component,
network and payment system
. infrastructure.
Total $290.0 $155.3 $43.5

Source: IRFFI, World Bank Operations in Iraq Data Sheet, September 30, 2007.

Note: Data not formally reviewed, audited, or verified.

TABLE 2.43
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EXAMPLES OF DONOR-FUNDED
PROJECTS

International donors have funded 572 projects™*
and committed nearly $3.67 billion to the project
cost.*® For a breakdown of the status of donor
funded projects, see Figure 2.40.

The types of projects funded by international
donors vary according to the donor country and
their foreign developmental policy, idea, and
evaluation of the types of projects most benefi-
cial for Iraq reconstruction.’

Data for donor-funded projects was gathered
from the DAD. Donors do not regularly provide
updated data for the DAD; therefore, the infor-
mation listed in Table 2.44 should be considered
a partial view of donor assistance.”®®

Based on project type, SIGIR noted that most
of the international donor funds are used for
supplies (27% of total project costs), rehabilita-
tion (23%), and capacity building (21%)—not for
hard reconstruction projects (9%).%*

At the DAD sector level, Infrastructure is the
largest donor-funded sector in terms of com-
mitted funds for projects (27%), followed by
Governance and Democracy Development (15%)
and Health (14%).*° For a status of Iraqi donor
spending, see Table 2.44 and Figure 2.41.

148 | SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

INTERNATIONAL SUPPORT FOR IRAQ RECONSTRUCTION

Figure 2.40

STATUS OF PROJECTS FUNDED BY INTERNATIONAL DONORS
Source: GOI, Ministry of Planning Development Assistance Database,
www.mop-iraq.org/dad (10/17/2007)

\

. Completed 297 52%
Ongoing 242 42%
Not Yet Started 23 4%
. Canceled 8 1%
Unspecified 2 <1%

Notes:
1. Numbers are affected by rounding.
2. Excludes U.S.-funded projects.



INTERNATIONAL SUPPORT FOR IRAQ RECONSTRUCTION

DONOR-FUNDED PROJECTS BY SECTOR, AS OF 9/24/2007 (u.s. votLars)

SECTOR COMMITTED DISBURSED
Agriculture, Food, and Fishing $235,144,389 $183,071,542
Economic Development 177,389,598 38,443,901
Education, Science, and Culture 333,555,524 232,254,236
Energy 26,164,177 23,333,989
Environment 253,294,917 158,363,057

Governance and Democracy

Development 537,876,975 372,577,928
Health 512,385,933 414,778,761
Housing, Labor, and Social Affairs 372,324,737 236,346,389
Infrastructure 1,004,678,229 666,270,164
Security 165,470,968 125,291,324
Unspecified/Unclassified 42,677,280 36,217,518
Unallocated 7,603,219 3,790,886
Total $3,668,565,946 $2,490,739,695

Source: GOI, Ministry of Planning Development Assistance Database, September 24, 2007,
www.mop-irag.org/dad.

Notes:

1. Data not formally reviewed, audited, or verified. Data excludes U.S. funds.

2. Committed and disbursed are the international terms used; this terminology is
comparable to the SIGIR terms obligated and expended.

TABLE 2.44

Figure 2.41

DONOR-FUNDED PROJECTS BY SECTOR
$ Billions, % of $3.668 Billion
Source: GOI, Ministry of Planning Development Assistance Database, www.mop-irag.org/dad (9/24/2007)

Committed Funds - Percentage per Sector Percentage of Sector Funds Disbursed

. Infrastructure $1.005  27% I S S 66%

. Governance and Democracy Development $.538 15% T e 69%
Health $.512 14% 81%
Housing, Labor, and Social Affairs $.372  10% 63%

. Education, Science, and Culture $.334 9% T —— 70%

. Environment $.253 7% e 62%
Agriculture, Food, and Fishing $.235 6% 78%
Economic Development $.177 5% 22%

Security $.165 5% I N N N 76%
Unspecified/Unclassified $.043 1% [ O O —— 85%
Energy $.026 1% 150 e e 89%
Unallocated $.008 <1% 50%

Notes:
1. Numbers are affected by rounding.
2. Excludes U.S. funded projects.
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